

Advanced System Analysis

ENG :

Noorhan Housny

Agile VS Waterfall

- Waterfall

- I. Sequential
- II. Fixed requirements
- III. Delivery at the end

- Agile

- I. Iterative
- II. Flexible requirements
- III. Continuous delivery

Agile

- ✓ Iterative development
- ✓ Continuous feedback
- ✓ Flexible to change
- ✓ Deliver in small increments

Scrum

✓ Scrum :

1. Framework to implement agile
2. Uses short cycles called **Sprints**

✓ Scrum Roles :

1. Product owner : Defines requirements
2. Scrum Master : Remove obstacles
3. Development Team : Builds product

Introduction to jira

► A tool for managing:


- ✓ Tasks
- ✓ Bugs
- ✓ Agile Projects
- ✓ Team collaboration

Introduction to jira

► **Jira** is based on four key concepts:

- ✓ Issue = Task
- ✓ Epic = Large Feature
- ✓ Story = Requirement
- ✓ Sprint = Work cycle

Scrum using jira



Select a template for your first project

If you're not sure what to choose, don't worry. You can quickly create a new project if this one's not right for you.




KANBAN

A simple board to visualize your workflow

A flexible and efficient way to manage agile work, with a board and timeline.


POPULAR



SCRUM

Deliver work in short, repeatable time blocks

Plan, prioritize, and schedule work using agile sprints with a backlog, board and timeline.



BUSINESS

Collaboration for business teams

Designed to help your business team collaborate and connect, with list and calendar views, forms, and more.

Jira Software

Jira Work Management

Create project

Explore what's possible when you collaborate with your team. Edit project details anytime in project settings.

*indicates a required field.

Name *

Template

[More templates](#)




Scrum

📌 Jira Software

Sprint toward your project goals with a board, backlog, and timeline.

➤

➤ [Show more](#)



Select some tools now and we'll help you connect them later

noorha.atlassian.net/welcome/software

🔍

☆

📁

📄

📱

N

⋮

Kpop

VIP

Drama

Analysis

Dam Uni

A central green circle with a person icon is connected by dashed lines to several other icons: a blue square with a white 'X' (Jira), a blue speech bubble (Slack), a blue and purple icon (Microsoft Teams), a black and white icon (GitHub), a red and black icon (GitLab), a black and white icon (Zendesk), a green and white icon (Google Sheets), a black and white icon (CircleCI), a black and white icon (Sentry), and a red and white icon (Jenkins).

Jira connects to the tools you use everyday making it easier for you to get more done.

Select some tools now and we'll help you connect them later

Slack

Microsoft Teams

GitHub

GitLab

Zendesk

Google Sheets

CircleCI

Sentry

Jenkins

Skip Next

Activate Windows
Go to Settings to activate Windows.

Section - Timeline - Jira

noorha.atlassian.net/jira/software/projects/SEC/boards/1/timeline

KpopVIPDramaAnalysisDam Uni

Jira SoftwareYour workProjectsFiltersDashboardsTeamsPlansAppsCreate

Search

SectionSoftware project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Give feedbackShareExport

Search

NH

Status category

	JAN	FEB	MAR
Sprints			
What needs to be done?			

TodayWeeksMonthsQuarters

Quickstart

Create a project

Map out your project goals

Identify small chunks of work

Monitor and manage risk

Create an issue

Invite your teammates

Connect your tools

Get the mobile app

Find help

Discover what else is included

Dismiss Quickstart


Activate Windows

Go to Settings to activate Windows.

Dismiss Quickstart

Introduction to jira

- The timeline view helps visualize the **timing**, duration, and dependencies of issues within your project. Easily view how long tasks take to complete ,It gives a general overview of the **status of your project**.



Epic's Status

- ▶ **Done** : when the task is finished
- ▶ **To Do** : Future / planning task
- ▶ **In Progress** : once work is begun

Section - Timeline - Jira

noorha.atlassian.net/jira/software/projects/SEC/boards/1/timeline?timeline=MONTHS

KpopVIPDramaAnalysisDam Uni

Jira Software

Your workProjectsFiltersDashboardsTeamsPlansAppsCreate

Search

?

?

?

NH

SectionSoftware project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Give feedbackShareExport

NH

Status category

To Do

In Progress

Done

Sprints

+ Create Epic

FEB

MAR

Today

Weeks

Months

Quarters

Quickstart

Create a project

Map out your project goals

Identify small chunks of work

Monitor and manage risk

Create an issue

Invite your teammates

Connect your tools

Get the mobile app

Find help

Discover what else is included

Activate Windows

Go to Settings to activate Windows.

Dismiss Quickstart

Section

Software project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Give feedbackShareExport

NH

Status category

Epic

Clear filters

View settings

	N	FEB	MAR	APR
Sprints				
SEC-5 Meeting				
SEC-6 Brainstorming				
SEC-7 Survey				
+ Create Epic				

Today

Weeks

Months

Quarters

Go to Settings to activate Windows

Quickstart

Section - Timeline - Jira

noorha.atlassian.net/jira/software/projects/SEC/boards/1/timeline?statuses=3&timeline=MONTHS

KpopVIPDramaAnalysisDam Uni

Jira Software

Your workProjectsFiltersDashboardsTeamsPlansAppsCreate

Search

NH

Section

Software project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

NH

Status category 1

Epic

Clear filters

View settings

To Do

In Progress

Done

Sprints

SEC-10 BMC

SEC-11 Diagrams

Create Epic

FEB

MAR

APR

Today

Weeks

Months

Quarters

Activate Windows

Go to Settings to activate Windows.

Quickstart

Section
Software project

You're on the Free plan

UPGRADE

PLANNING

- Timeline
- Backlog
- Board
- Issues
- Add view

DEVELOPMENT

- Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Search

Status category 1 Epic Clear filters

		FEB	
Sprints			
SEC-12 Task 1			
SEC-13 Task 2			
What needs to be done?			

Give feedback Share Export View settings

SEC-13

Task 2

In Progress Actions

Description

Add a description...

Child issues

Order by

SEC-15 Design TO DO

Activate Windows

Add a comment...

Go to Settings to activate Windows.

Pro tip: press M to comment

Section - Timeline - Jira

noorha.atlassian.net/jira/software/projects/SEC/boards/1/timeline?statuses=2%2C4%2C3&timeline=MONTHS

KpopVIPDramaAnalysisDam Uni

Jira Software

Your workProjectsFiltersDashboardsTeamsPlansAppsCreate

Search

?

?

?

NH

Section

Software project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Give feedback

Share

Export

...

NH

Status category 3

Epic

Clear filters

View settings

	N	FEB	MAR	APR
Sprints				
SEC-6 Brainstorming				
SEC-7 Survey				
SEC-10 BMC	DONE			
SEC-11 Diagrams	DONE			
SEC-12 Task 1				
SEC-14 Set Requirement	TO DO			
SEC-13 Task 2				
SEC-15 Design	TO DO			
+ Create Epic				

Activate Windows

Go to Settings to activate Windows.

Quickstart

Section - Timeline - Jira

noorha.atlassian.net/jira/software/projects/SEC/boards/1/timeline?statuses=2%2C4%2C3&timeline=WEEKS

Kpop VIP Drama Analysis Dam Uni

Jira Software Your work Projects Filters Dashboards Teams Plans Apps Create

Section Software project

You're on the Free plan

UPGRADE

PLANNING

Timeline

Backlog

Board

Issues

Add view

DEVELOPMENT

Code

Project pages

You're in a team-managed project

Learn more

Projects / Section

Timeline

Give feedback Share Export

View settings

Status category 3 Epic Clear filters

Sprints

SEC-5 Meeting

SEC-6 Brainstorming

SEC-7 Survey

SEC-10 BMC DONE

SEC-11 Diagrams DONE

SEC-12 Task 1

SEC-14 Set Requirement TO DO


SEC-13 Task 2

SEC-15 Define

Today Weeks Months Quarters

Quickstart

Change how much time you're viewing with the button in the bottom right:
Weeks, Months, or Quarters.



Thank You